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Project:   Brookings County Detention Center
Location:   Brookings, SD
Date: 9/23/2019

SF Unit Cost Total Budget Remarks
Building Construction Costs Budget

Site Management - - $1,281,622
Reimbursable Expenses - - $119,852
General Conditions - Cost of Work - - $310,315
Demolition 23,800 $5.38 $128,064
Building Shell 23,800 $114.85 $2,733,511
Finishes 23,800 $38.10 $906,817
Detention & Food Service 23,800 $91.66 $2,181,401
Mechanical & Electrical 23,800 $125.80 $2,993,993

Building Construction Totals $10,655,575
Site Construction Costs Budget

Site Construction  - - $222,314
Site Construction Totals $222,314

Permits, Bonds & Insurance
Insurance & Bonds  -  - $241,929
Risk Insurance on Subs  -  - $105,209
Building Permits  -  - $67,050
Contractor's Excise Tax  -  - $276,490
CM Preconstruction  -  - $46,750
CM Fee  -  - $414,735
Design Contingency  - 10.00% $1,196,300
Construction Contingency  - 5.00% $598,150

Total Permits, Bonds & Insurance - - $2,946,613
Total Construction Budget $13,824,502

Soft Costs
A & E Fees 7.4% $1,023,013
Civil Fees - In A&E fee
Site Survey - Completed by Brookings County
Permits $0 SAC/WAC?
Architect's Reimbursables $80,000 Budget from BKV on 9/10
Asbestos Abatement - None needed per BKV on 9/10
Phonse System $0
Video Visitation $0
Detention Furniture $0
FF & E $200,000 Budget from BKV on 9/10
Utility Relocation $0
Commissioning $0
Owner Contingency 1% $138,245

Total Soft Costs $1,441,258
Accepted VE & Alternate Items - See Details Below $0

Total Project Budget $15,265,760

Conceptual Estimate - 09/23/19Description             
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BROOKINGS COUNTY DETENTION CENTER EXPANSION| BROOKINGS, SD
11/14/2019

ID Task Name Duration Start Finish

1 Design Development - Submit Completed 
Documents

0 days Tue 10/8/19 Tue 10/8/19

2 County Board Review 0 days Tue 10/22/19 Tue 10/22/19

3 Construction Document Phase 75 days Wed 10/23/19 Tue 2/4/20

4 50% CD Completion - Drawings 0 days Tue 12/17/19 Tue 12/17/19

5 90% CD Completion - Drawings & 
Specifications

0 days Tue 1/14/20 Tue 1/14/20

6 Issue Completed CD's for Bidding 0 days Tue 2/4/20 Tue 2/4/20

7 Bidding Phase 34 days Wed 2/5/20 Mon 3/23/20

8 Bid Period 22 days Wed 2/5/20 Thu 3/5/20

9 Bid Opening 0 days Thu 3/5/20 Thu 3/5/20

10 County Board Approval of Bids 0 days Tue 3/17/20 Tue 3/17/20

11 Bid Award & Contract Execution 5 days Tue 3/17/20 Mon 3/23/20

12 Construction Phase 463 days Wed 4/8/20 Fri 1/14/22

13 Phase 1 348 days Wed 4/8/20 Fri 8/6/21

14 Phase 2 110 days Mon 8/9/21 Fri 1/7/22

10/8

10/22

12/17

1/14

2/4

3/5

3/17

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan
Qtr 3, 2019 Qtr 4, 2019 Qtr 1, 2020 Qtr 2, 2020 Qtr 3, 2020 Qtr 4, 2020 Qtr 1, 2021 Qtr 2, 2021 Qtr 3, 2021 Qtr 4, 2021 Qtr 1, 2022

Brookings County Detention Center Expansion 
Proposed Schedule 
September 24, 2019
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