

South Dakota Department of Transportation
Construction Change Order No 8F

PCN 06HT
Project No BRF 6319(00)17-4 County Brookings Contract Amt \$3,056,597.05
Type of Work Structures & Approach Grading (89'-6" Continuous Concrete Bridge & 246'-0" Prestressed Girder Bridge)
Contractor Prahm Construction, Inc.

The following change in plans and/or specifications for the subject project is hereby made:

Controlled Density Fill

Instruction: Adjust Controlled Density Fill item to 0 quantity.

Reason: Controlled Density Fill had been eliminated previously by CCO #05 and then by error again on CCO #07 creating a negative quantity therefore positive adjustment needed to bring quantity back to 0.

Line No. 026 N Controlled Density Fill 12.500 @ 744.500 / CuYd

Line No	Std Bid Item No	Item Description	Qty As Now Ordered	Current Change in Qty	Unit Price	Unit	Current Change in Amt
026N	464E0100	Controlled Density Fill	0.000	12.500	744.500	CuYd	9,306.25

Increase This Order	\$9,306.25
Decrease This Order	\$0.00
Net Change This Order	\$9,306.25
Net Change To Date	(\$53,017.75)

All standard specifications apply unless otherwise noted.

Additional substantial calendar days:

Additional field work calendar days:

Additional substantial working days:

Additional field work working days:

New substantial completion date:

New field work completion date:

The net change due to this CCO is an increase of \$9,306.25

Prepared by John Rittershaus Date 04/21/2021

<p align="center">Contractor Acceptance</p> <p>The changes contained in this construction change order are made in accordance with the provisions of the contract for subject project and when accepted by the Contractor and upon approval by the South Dakota Department of Transportation shall become a part of said contract.</p> <p>On _____</p> <p>By _____</p> <p>Title _____</p>	<p align="center">Watertown Area Engineer Approval</p> <p>On <u>9/10/21</u></p> <p>By <u>Matthew P...</u></p>
<p align="center">County Approval</p> <p>On _____</p>	