

South Dakota Department of Transportation
Construction Change Order No 2

PCN 06HT
 Project No BRF 6319(00)17-4 County Brookings Contract Amt \$3,056,597.05
 Type of Work Structures & Approach Grading (89'-6" Continuous Concrete Bridge & 246'-0" Prestressed Girder Bridge)
 Contractor Prahm Construction, Inc.

The following change in plans and/or specifications for the subject project is hereby made:

Contract Time

Change the field work completion date for the project as shown in the Special Provision for Contract Time from November 1, 2019 to August 15, 2020, all other conditions of the Special Provision for Contract Time shall still apply.

This project was impacted by weather events included in one of the Executive Orders issued by the Governor declaring a State of Emergency. Weather events have created continuous flooding of the Big Sioux River at the project location which has prevented the Contractor from working on the structures all but 3 weeks since the river opened the end of March.

Adjustment of the contract time for this contract will not be considered as justification for any additional monetary or contract time adjustments on any other South Dakota Department of Transportation Contracts. This CCO results in no monetary change to the contract.

Line No	Std Bid Item No	Item Description	Qty As Now Ordered	Current Change in Qty	Unit Price	Unit	Current Change in Amt
---------	-----------------	------------------	--------------------	-----------------------	------------	------	-----------------------

Increase This Order	<u>\$0.00</u>
Decrease This Order	<u>\$0.00</u>
Net Change This Order	<u>\$0.00</u>
Net Change To Date	<u>\$485.30</u>

All standard specifications apply unless otherwise noted.

Additional substantial calendar days:
Additional substantial working days:
New substantial completion date:

Additional field work calendar days:
Additional field work working days:
New field work completion date: 08/15/2020

Prepared by John Rittershaus Date 10/16/2019

South Dakota Department of Transportation
Construction Change Order No 2

PCN 06HT

Project No BRF 6319(00)17-4 County Brookings Contract Amt \$3,056,597.05
Type of Work Structures & Approach Grading (89'-6" Continuous Concrete Bridge & 246'-0" Prestressed Girder Bridge)
Contractor Prahm Construction, Inc.

Contractor Acceptance

The changes contained in this construction change order are made in accordance with the provisions of the contract for subject project and when accepted by the Contractor and upon approval by the South Dakota Department of Transportation shall become a part of said contract.

On 10-23-19
By Matt Prahm
Title President

Watertown Area Engineer Approval

On _____
By _____

County Approval

On 10/28/2019
By [Signature]