



**Highway
Department**

September 01, 2020 thru September 16, 2020

- 06-169-138 (north) on BC 77. Visited site on 09/16/2020.

Looking ahead to the closure of Brookings County 20 or (220th St.) from Brookings County 19 or (469th Avenue) to Brookings County 77 or (471st Avenue) while approach grading and asphalt takes place this is what the timeline is currently.

- Pre-stressed girders were placed 09/14/2020 and 09/15/2020
- Bent #2 cap will be poured 09/17/2020
- Final pre stressed girders anticipated placement 09/21/2020 and 09/22/2020
- Continuous concrete deck pour anticipated 09/28/2020
- Closure of Brookings County 20 while grading and asphalt anticipated 10/05/2020 thru 10/16/2020.

This is the anticipated time line to date, of course weather delays will push back those dates but the forecast looks to be favorable.

- 09/14/2020 placement of shoulder material on Brookings County Road 8 completed.
- 09/18/2020 placement of shoulder material on Brookings County Road 46 anticipated to be completed.
- 09/21/2020 placement of shoulder material on Brookings County Road 25 to commence.

- 09/14/2020 & 09/15/2020 I attended the annual County Convention in Sioux Falls.

- 09/16/2020 Safety Benefits visited the Highway Department.

- 09/21/2020 placement of Fog seal material to commence on our recently completed chip seal.