

January 04, 2022 thru January 12, 2022

- The week of January 03, 2022 the Highway Department crew worked on filling in a washout from erosion on Brookings County Road 6, and placing rip rap along Brookings County Road 1 and Brookings County Road 4 where slough water had begun to erode into the road embankment.
- January 11, 2022 the Highway Department crew began crack sealing on Brookings County Road 20.
- January 12, 2022 - 06-147-200 Sinai Bridge update, I visited the construction site and all the sheet pile for the 2<sup>nd</sup> bent in the Sioux River channel is removed and the crew will be working on forms for the bent cap to pour this week. Pre-stressed beams will be set the following week then work over the Sioux River. Following that work will commence on the east and west abutments.

